Initial Project Planning Template

Date:	21 October 2026	**Team ID:**	Piyush-Balodiya-GenAI-2026
Project Name:	Multimodal Construction Intelligence Platform (CONSTRUCTAI)	**Maximum Marks:**	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	**Environment & Pipeline Setup**	USN-1	As a developer, I can initialize FastAPI backend, Groq LLaMA 3.2 Vision client, and React Vite scaffolding.	3	**High**	Piyush Balodiya	21 Oct 2026	25 Oct 2026
Sprint-1	**PPE Safety Audit Engine**	USN-2	As a safety officer, I can upload site CCTV snapshots to detect missing hard hats, vests, and safety harnesses.	5	**High**	Piyush Balodiya	26 Oct 2026	01 Nov 2026
Sprint-2	**Concrete Crack Diagnostics**	USN-3	As a structural engineer, I can upload wall/beam photos to classify crack severity according to IS 456:2000 limits.	5	**High**	Piyush Balodiya	02 Nov 2026	08 Nov 2026
Sprint-2	**Weather & BOQ Risk Advisory**	USN-4	As a project manager, I can query real-time rain radar forecasts and generate automated material BOQ takeoffs.	3	**Medium**	Piyush Balodiya	09 Nov 2026	14 Nov 2026
Sprint-3	**Executive PDF & Alert Dispatch**	USN-5	As an auditor, I can export comprehensive site inspection PDF reports and trigger automated audio-visual sirens.	3	**High**	Piyush Balodiya	15 Nov 2026	20 Nov 2026
Sprint-3	**Offline Fallback & Testing**	USN-6	As a user, I can access cached IS 456 remediation guidelines offline when site cellular connectivity is unavailable.	2	**Medium**	Piyush Balodiya	21 Nov 2026	25 Nov 2026